
 

   

DATE: September 23, 2015 
 

AGENDA ITEM # 2 

  
 
 
 
TO:    Bicycle/Pedestrian Advisory Commission 
 
FROM:   Cedric Novenario, Staff Liaison 
 
SUBJECT:   Pedestrian Master Plan Implementation Schedule 
 
 
RECOMMENDATION:    
 
Discuss a Pedestrian Master Plan Implementation Schedule 
 

 
BACKGROUND 
 
On August 25, 2015, the City Council approved the Pedestrian Master Plan (PMP).  The 
plan was well received by the Council, however, it was requested that staff and the BPAC 
consider developing an implementation schedule of the identified projects in Chapter 7. 
 
DISCUSSION 
 
Chapter 7 separates the proposed improvements into high, medium, and low priority tables, 
as well as their associated estimates.  See Tables 7-6 through 7-8.  These projects were 
screened based on the prioritization criteria which evaluated: safety, public 
involvement/support, ease of implementation, gap closure, proximity to schools, parks, and 
community centers, nexus with existing/proposed bikeway, livability/multimodal synergy 
and the pedestrian suitability index.  Tables 7-6 through 7-8 include the prioritization criteria 
score for each project.  The projects were not ranked by score; rather they were grouped by 
geographic region.  This was done to provide the City flexibility to implement projects as 
funding and partnership opportunities become available. 
 
Given the direction of the Council, one option in developing an implementation schedule is 
to simply rank the projects by score.  This prioritizes the projects and infers that they will be 
addressed in rank order.   
 
The next component of an implementation schedule is funding availability.  Most pedestrian 
infrastructure improvements in the city have been constructed with state or regional grant 
funds.  Some city funds were also used as a grant “match,” typically around 12% as a 
condition of the grant.  These funds come in the form of general funds and Traffic Impact 
Fees. As you are aware, the city applied for the second round of the Active Transportation 
Grant (ATP) which consisted of projects on the High Priority Table, and those that affect 



schools.  The Table 7-6 attachment identifies which projects were submitted as part of the 
ATP.  These projects were programmed into the fiver-year Capital Improvement Program 
(CIP) budget starting this past July.  We will not know the outcome of the ATP grant until 
later this year at the earliest.   
 
Below are example grant funds and their approximate grant cycles: 

 ATP – every 2 years, competitive  

 Transportation Development Act (TDA) Article III – every year, relative small 
amount distributed based on population 

 One Bay Area Grant (OBAG) – every 2 years, 2-funding pots, 1-competitive and 1- 
distributed based on population. The second round of OBAG is currently being 
developed with an expected call for projects in 2016.   

 
Since several projects have been submitted to ATP round 2, perhaps one suggestion in 
developing a prioritization schedule is to assign projects based on anticipated grant call-for- 
projects cycles. 
 
Staff welcomes a discussion regarding the proposed implementation schedules stated above 
and/or a discussion on alternative methods in developing an implementation schedule. 
 
Attachments: 
 

1. Project Priority Tables 7-6 to 7-8 


